
   

    

This Week – Ongoing Work – 3/29/04 through 4/2/04
East Front Plaza Highlights:
•  The first placement of concrete for the second roof deck slab was completed on Monday, March 29, in front of the

original House Wing.  Additional concrete placements for the second roof deck slab will occur over the next several weeks.
•  Crews will continue testing waterproofing applications on the northern half of the roof deck and they have now completed

waterproofing applications on most of the roof deck.
•  Concrete placements will continue in all three levels of the CVC.
•  The formwork for the lower level floor slab of the Great Hall is substantially complete.
•  Crews continue to build mechanical spaces, erect formwork, excavate and install utilities throughout the site.

East Front Extension (Inside the Capitol)
•  Crews will continue to erect structural steel inside the East Front and continue with demolition activities to clear

the way for elevator shafts, stairwells and new mechanical systems.
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Aerial view of the CVC project site taken Thursday, March 25, 2004.  A 13-inch concrete slab now covers the steel roof deck over the entire
western half of the project area.  Much of the first roof slab has been waterproofed and crews have now begun placing the second concrete
slab. Formwork assembly, concrete placements and utility installation continue throughout the site on all three levels below the roof deck.



Architect of the Capitol, Alan Hantman (left) discusses CVC project activities with
Senator Tom Daschle (D-SD) during a project site on Friday, March 26, 2004.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

Senate Side: Truck Tunnel Construction
•  Crews continue to assemble rebar and formwork for

the tunnel walls and roof deck.  Concrete pours and
waterproofing applications will occur for the next
several weeks.   More than 55 percent of the concrete
for the tunnel has been placed.

Library of Congress (LOC) Tunnel
•  Crews will drill piles across the eastern half of First

Street SE. The piles are necessary to support the sides
of the LOC tunnel walls before excavation occurs.

•  Excavation continues in the western half of First Street
SE within the tunnel zone and near the northwest
corner of the LOC building.  A temporary bridge in
First Street over the excavation zone will be
constructed over the next few weeks.

• Crews will continue assembling the formwork for the
floor slab and walls of the tunnel within the CVC site. 

Next Week – 4/5/04 - 4/9/04
East Front Plaza Work
•  Crews will continue to waterproof the CVC roof slab, conduct waterproofing tests and place a 6-inch gravel bed on the

northern half of the roof deck in preparation for the next concrete roof slab.
•  Crews will continue to install utilities, build mechanical spaces, erect formwork and place concrete floor slabs for all

three below-ground levels of the CVC.

East Front Extension (Inside the Capitol)
•  Steel crews will continue to erect steel within the East Front concrete structure. Demolition of structural elements will

continue on all levels within the East Front Extension and in the Carriageway below the East Front Center Steps.
Demolition of major structural columns will continue inside the East Front transition zone.  Major slab demolition for
the two 25-passenger elevators continues within the north side of the East Front.

Senate Side (Truck Tunnel Zone)
•  Crews will continue to erect formwork,

place concrete and waterproof the roof
deck and walls in all areas of the truck
tunnel construction zone.

Library of Congress (LOC) Tunnel
•  Excavation will continue in First Street

SE and adjacent to the northwest corner
of the LOC building.

•  Crews will begin installing a temporary
bridge over First Street over the tunnel
excavation zone.

•  Formwork assembly will continue
within the CVC site for the tunnel
floor slab and walls.

Excavation continues for a new pedestrian tunnel to the Library of Congress (background).


